SENERAL FACT SHEET

BRIEF TITLE APPROVAL DEADLINE

- wtension of deadline for securing contract

REASON

L 0/K- 1

BILL NUMBER

This is Bison Trail Construction

;}ETAILS POSITIONS/IRECOMMENDATIONS
Reason for Legislation Sponsor Parks & Recreation Department
A Supplemental Agreement needs to be
approved to extend the deadline for securing _

a contract to construct Bison Trail. Program Parks & Recreation as well as the
Departments, of | nyblic will benefit from this trail
Groups Affected
Applicants/ Applicant - Terry Genrich
Proponents
City Department - Parks & Recreation
Other
Discussion (Including Relationship to other Council Opponents Groups or Individuals
Actions)
This is a Supplemental Agreement to the Basis of OppOs
agreement executed by the City on asis of Upposition
December 29, 1999 and by the State on
January 31, 2000. It extends the deadline
for securing the contract to construct the
Staff v For Q Against

Bison Trail to April 1, 2001.

Recommendations

Reason Against

Board or BY
Commission ad For O Against
Recommendation T No Action Taken
QO For with revisions or conditions
(See Details column for conditions)
CITY COUNCIL Q Pass
ACTIONS 0 Pass (As Amended)
{For Council Use 1 Council Sub.
Only) 3 Without Recommendation
0 Hold
O Do not Pass




DETAILS POLICY/PROGRAM IMPACT

I POLICY OR v NO O YES
' PROGRAM
CHANGE
OPERATIONAL N/A
IMPACT
ASSESSMENT
FINANCES
COST AND COST of total project: $_ NiA__
REVENUE COST of this ordinance
PROJECTIONS Resoiution $
RELATED annual operating
Costs S
INCREASE REVENUE
EXPECTED/YEAR s
SOURCE OF ciTy
FUNDS $ N/A %
3 %
3 %
NON CITY
$ %
S %
$ %
BENEFIT COST
Q0 Front Foot Average Assessment
d Sqguare Foot S S

APPLICABLE DATES:
FACT SHEET PREPARED BY: Terry Genrich

REVIEW BY: Lynn Johnson

REFERENCE NUMBER




PROJECT NO. STPB-55{130) STATE CONTROL NO. 12373
City of Lincoln Parks & Recreation Department
STATE OF NEBRASKA, DEPARTMENT OF ROADS

Lineceln Bison Trail

THIS SUPPLEMENTAL AGREEMENT, made and entered into by and between the
City of Lincoln, hereinafter referred to as the " City ", and the State of
Nebraska, Department of Roads, hereinafter referred tc as the "Staten",

WITNESSETH:

WHEREAS, the parties hereto entered into an agreement executed by the
City December 29, 1999, and by the State January 31, 2000, providing for the
construction of Project No. STRFBR-55(130}), and

WHEREAS, it now becomes necessary that said agreement be supplemented
to extend the deadline for securing a contract to construct the preject.

NOW THEREFORE, in consideration of this fact, the parties hereto agree

as follows:

SECTION 1. Both parties agree that all costs of this project shall be the
sole responsibility of the City if the proposed project improvements are not
under construction contract prior to April 1, 2001. This includes repayment
to the state of Federal funds reimbursed for preliminary engineering costs

and payment of all other expenses incurred as specified in Section 24 of the

original program agreement.

SECTION 2. Except as specifically amended by this Supplemental Agreement,
all terms and conditions of the agreement executed by the City December 29,

1239, and by the State January 31, 2000, shall remain in full force and
effect.



IN WITNESS WHEREOF, the parties hereto have caused these presents to

be executed by their proper officials thereunto duly authorized as of the

dates below indicated.

EXECUTED by the this day of . 2000.
ATTEST: City of Lincoln
City Clerk Mayor

EXECUTED by the State this day of , 2000,

STATE OF NEBRASKA
DEPARTMENT OF ROADS

Ellis Tompkins, P.E.

Intermcdal Transportation Engineer

Recommended By District Engineer



